PBW PASTOR, BEHLING & WHEELER, LL.C
2000 S. Mays, Suite 300

Round Rock, TX 78664

Consuiting Engineers Tel (512) 671-3434
and Scientists Fax (512)671-3446
May 5, 2005

(PBW Project No. 1278)

VIA E-MAIL

Mr. Gary Miller

Superfund Division, Region 6 (6SF-AP)
Atkansas/Texas Section

U.S. Environmental Protection Agency
1445 Ross Avenue, Suite 1200

Dallas, Texas 75202-2733

Re: Interim Removal Action Scope of Work, Gulfco Marine Maintenance Site, Freeport,
Texas

Dear Mr. Miller:

Thank you for your comments on the Draft Interim Removal Action (IRA) Scope of
Work (SOW) for the Gulfco Marine Maintenance Superfund Site (the Site) in Freeport, Texas.
The Draft IRA SOW was prepared by Pastor, Behling & Wheeler, LLC (PBW) on behalf of LDL
Coastal Limited LP (LDL), Chromalloy America Corporation (Chromalloy) and The Dow
Chemical Company (Dow), and was provided to EPA on April 18, 2005. Your comments on this
SOW were discussed in our telephone conversation on April 19, 2005, The attached Revised
IRA SOW has considered your comments. A summary of the comments and our responses are
provided below. The revised IRA SOW is being provided to you with the Draft Site Investigation
and Removal Action (S/RA) SOW, which is also attached to this letter.

EPA Comment No. I: An additional task should be added to include reporting activities
associated with the IR4. These activities include: (1) submitial of weellly status updates to EPA
via e-mail while the work is being performed; (2) submittal of a final documentation report after
the work is completed; and (3) submittal of final laboratory reporis, via e-mail, to EPA at the
time they are received from the laboratory.

Response: An additional task detailing the final documentation report to be submiited upon
completion of the IRA has been added to the SOW (Task 8). This report will be submitted to the
Texas Commission on Environmental Quality (TCEQ) with a copy to EPA. With the addition of
this task, the schedule section (Section IT1.) of the SOW has been clarified to indicate that IRA
field activities shall be completed within 120 days from the effective date of the AOC.

The additional reporting activities requested by EPA are inconsistent with the decisions and
directions during our meeting of April 1, 2005. We were assured that there would not be
duplication of oversight on this project and that the State of Texas TCEQ would be the lead
agency for oversight, as it administered the Voluntary Cleanup Program. EPA is to review and
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approve the Scope of Work for the Site at the outset, and TCEQ is to oversee the investigation
and cleanup of the Site. A final report will be submitted to the TCEQ and EPA upon the
completion of remediation of the Site. In addition to submitting a final report to EPA following
the completion of remediation at the Site, LD, Chromalloy and Dow agree to provide copies of
other reports submitted to the TCEQ (as reflected in the schedule of deliverables, Appendix A,
SI/RA SOW) to EPA for informational purposes. The final report is to be reviewed by EPA to
ensure that the agreed upon Scope of Work was followed for the Site. This report will be the
basis for delisting the Site.

EPA Comment No. 2: Posting of appropriate signs should be included as part of the fence
construction activities proposed in Task 6.

Response: The requested activity has been added to Task 6.

EPA Comment No. 3: Confirmation samples should be collected from the former AST tank farm

containment area floor and berms following completion of pressure washing activities described
in Task 3.

Response: The requested activity has been added to Task 3.

EP4 Comment No. 4: A draft of the Fact Sheet proposed under Task 7should be submitted to
EP4 for review and approval, prior to distribution to key stakeholders.

Response: The requested activity has been added to Task 7. It is essential that we receive EPA’s
comments within 15 days of submittal of this draft to enable timely printing and mailing of the
Fact Sheet, We propose to schedule a conference call at the end of the 15-day review period to
review EPA’s comments and agree on any changes.

EPA Comment No. 5: EPA will view the proposed IRA as a time-critical removal action. As
such, compliance with the substantive requirements of any applicable permits for Site activities
will be required, but actually obtaining the permits may not be needed.

Response: Comment noted.

EPA Comment No. 6: An updated records search and field survey for water wells within -mile
of the Site should be added to the proposed SOW.

Response: The requested activity is included as Task 4 in the S/RA SOW.

EPA Comment No. 7: An IRA Work Plan should be submitted to EPA prior to the initiation of
field activities.

Response: Task 1 has been expanded to include submittal of 2 Work Plan prepared by the
removal action contractor. Based on our discussions of April 1, we regard this as an information
transmittal with no formal approval needed by EPA. There is no allowance in our schedule for
EPA review and approval of a Work Plan.
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Should you have any questions, do not hesitate to call me. As soon as we receive your
concurrence on the attached IRA SOW, we will begin our contractor selection process. We also
look forward to completing the SI/RA SOW so that this project can get underway.

Sincerely,

PASTOR, BEHLING & WHEELER, L1C

Gt

Eric F. Pastor, P.E.
Principal Engineer

Attachments

ce: Mr. Brent Murray - Sequa Corporation
Mr. Scott Magelssen - The Dow Chemical Company
Ms. Sandi VanWormer - The Dow Chemical Company
Ms. Jeannine Sohayda — The Dow Chemical Company
Mr. Allen Daniels - LDL Coastal Limited, LP
Mr. F, William Mahley - Strasburger & Price, LLP
Mr, James C. Morris III - Thompson & Knight, LLP
Ms. Elizabeth Webb - Thompson & Knight, LLP
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